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CHAPTER 7 - FINANCIAL PLAN 

7.01 General 
This chapter presents a financial plan to assist with future capital improvements and 
provide a guide for implementing the development of Cuyahoga County Airport. The 
plan outlines capital improvement projects in sequence and estimated financial 
obligations to be shared by the federal and state government, and the airport sponsor 
(Cuyahoga County). The objective of this financial analysis is to identify the most 
likely plan for funding capital improvement projects from today through year 2025.  

7.02 Capital Improvements 
The proposed schedule of capital improvements is presented in Tables 7-1 through 7-
4. The tables describe, by phase, the investment required for airport improvements, as 
shown on the Airport Layout Plan (Sheet 3 of 12). In addition, the proposed airport 
improvement projects were based on input from the Cuyahoga County Airport 
Advisory Committees and comments from local, state and federal representatives. 
Project costs were based on unit costs developed by the consultant from experience at 
other airports of similar size. For comparative purposes, the estimated costs of capital 
improvements are stated in 2006 dollars. Therefore, these costs should be considered 
as foundation planning costs that will likely have to be adjusted regularly to arrive at 
actual project costs. In most cases, the actual project costs and corresponding 
budgeted amounts will be greater, to account for varying economic conditions. 
 
The Capital Improvement Program (CIP) is presented in three phases. Phase 1 (2006-
2010), Phase 2 (2011-2015), and Phase 3 (2016-2025) are divided into federal, 
sponsor, and private funding portions. A majority of the airport improvement projects 
qualify for Federal Aviation Administration/Airport Improvement Program (AIP) 
funding. Based on current legislation, AIP approved projects are eligible for 95 
percent funding. The remaining cost of eligible projects is to be financed by the 
airport sponsor (Cuyahoga County). The state of Ohio may provide 80 percent 
funding (maximum state grant of $175,000) for eligible projects, with the sponsor 
financing the remaining 20 percent. Total investment is estimated to be $63,933,000 
to the year 2025. 
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TABLE 7-3 
CUYAHOGA COUNTY AIRPORT 

CAPITAL IMPROVEMENT PROGRAM (2006 DOLLARS) 
PHASE 3, 2016-2025 

 

Project Project Description  Total Cost 
Federal 
Eligible* 

Local 
Share 

Private 
Funds 

      

3-1 Design and Construct 
Corporate Hangars (3) $2,550,000  $2,550,000

   

3-2 Design and Construct 
Corporate Apron Expansion $400,000 $380,000 $20,000

   

 TOTAL $2,950,000 $380,000 $20,000 $2,550,000
* It is assumed that the funding rate of 95% will remain in effect beyond the current legislation that expires in 2007. 
 
Source: C&S Engineers, Inc. 

 
 

TABLE 7-4 
CUYAHOGA COUNTY AIRPORT 

CAPITAL IMPROVEMENT PROGRAM (2006 DOLLARS) 
SUMMARY 

 

Project Total Cost 
Federal 
Eligible 

Local 
Share 

Private 
Funds 

          
Phase 1 (2006-2010) $10,637,000 $9,430,650 $1,206,350 $0

       
Phase 2 (2011-2015) $50,346,000 $46,688,700 $2,657,300 $1,000,000

       
Phase 3 (2016-2025) $2,950,000 $380,000 $20,000 $2,550,000

       
TOTAL $63,933,000 $56,499,350 $3,883,650 $3,550,000

Source: C&S Engineers, Inc. 

 
With the existing airport development programs in mind, the anticipated local sharing 
of development costs for the next twenty years is outlined in Table 7-4. In 2006 
dollars, federal funding is projected to total $56,499,350 (or an average of $2,824,968 
per year), to the year 2025. The airport sponsor (i.e., Cuyahoga County) share of 
capital projects is projected at $3,883,650 (average of $194,183 per year) for the 
planning period.   
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7.04 Conclusions 
Chapter 7 has outlined the proposed capital improvement projects and the financial 
costs associated with improvements to Cuyahoga County Airport on a development 
schedule from today through year 2025. The Airport Master Plan Update has 
documented the existing aviation need for a public-use, general aviation reliever 
facility in eastern Cuyahoga County and the Northeastern Ohio Region, based on 
existing conditions, business and user surveys (see Appendix E), and informed local 
and technical opinions, as expressed through the study's Airport Advisory 
Committees. From today through year 2025, the continued development of the 
Airport could be influenced by many factors. With this in mind, it is important to 
recognize the vital role that the Airport plays in the National Plan of Integrated 
Airport Systems (NPIAS), in Northeast Ohio, Lake and Cuyahoga counties, and in 
the ongoing success and growth of surrounding municipalities and local businesses.   
 
Many communities with airports may lose sight of the benefits of having an airport.  
In many cases, communities will benefit economically but it can sometimes be 
difficult to demonstrate the economic benefits of an airport due to the unavailability 
of studies. In many situations, studies of national or state economic trends are 
available.  The Cuyahoga County Airport has used national and state studies and also 
conducted an independent economic study which identifies the direct and indirect 
economic impacts of the Airport upon the surrounding community. This study, titled 
Economic and Fiscal Impacts of the Cuyahoga County Airport, was prepared in May 
2005 and is included in Appendix B. The report identifies various types of small, 
medium, and large businesses that utilize the Airport in different ways. The Airport is 
used for attracting new businesses into the area; studies show airports are an 
important asset for those businesses considering relocation due to the flexibility they 
offer. Communities generally recognize major benefits of an airport and are 
supportive of its growth, development, and goals in order to capitalize on the 
economic success of the airport. These communities understand that airports play a 
vital role in the municipal  infrastructure, thus assisting with attracting new 
businesses and sustaining  existing businesses, which results in positive economic 
benefits to the communities through job creation and stability, and sales and payroll 
tax revenues. 
 
The Airport’s goal and initiative is to be able to provide a safe, useable airport in all-
weather conditions to serve the business in the northeastern Ohio region by providing   
aircraft storage, maintenance, repair, and refueling. To this end, the Airport must be 
able to accommodate existing tenants with an adequate runway and taxiway 
infrastructure system with respect to the pavement condition and runway length and 
width.  Throughout the development phases, hurdles are anticipated along the way 
and will be addressed as they arise. Ultimately, Cuyahoga County and the 
communities of Richmond Heights, Highland Heights, and Willoughby Hills, along 
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with local businesses, working together, will assist with the Airport accomplishing its 
goals and initiatives.   
 
During the review of this Airport Master Plan Update, the Airport Advisory 
Committees evaluated the need and role of the Airport in terms of the demand for 
aviation services. This plan reflects the commitment on the part of Cuyahoga County 
to support and improve the Airport and sustain its ability to provide economic 
benefits to the aviation and municipal communities. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 




